
STATE OF IDAHO 

DFPARTMENT OF 
ENVIRONMENTAL QUALITY 

141 0 North Hilton Boise, Idaho 83706-1255 (208) 3734502 Dirk Kernpihome, Governor 
C. Stephen Allred, Director 

June 30,2004 

Mr. Jeff Snook, WAG 7 Manager 
Environmental Restoration Program 
US. Department of Energy 
Idaho Operations Office 
1955 Frernont Ave 
Idaho Falls, ID 83401-1216 

RE: 

Dear Mr. Snook: 

Extension Request for the OU 7-10 Remedial Actlon (RA) Report - (EM-ER-04-137) 

Per your letter dated June 29.2004 requesting an extension of the OU 7-10 RA report 
delivery date, the Idaho Department of Environmental Quality (DEQ) agrees that an 
extension is needed to ensure inclusion of all validated data. 

The Idaho DEQ approves your request to extend the RA report delivery date from July 19, 
2004, to August 9, 2004. 

Please contact me at (200) 373-0492 should you have any questions. 

Si qerely, P\ 
Daryl F. Koch 
Acting Remediation Manager 
Waste Management and Remediation Division 

DK:srn 

CC: Nicholas Ceto, USEPA Region X 
Dennis Faulk, USEPA Re ion X 

Katie Hain, DOE-ID 
File 
COF 

Mark Clough, P.E., Idaho zb EQ 


